COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 01/ 2010

ESTI MATE SUMVARY 09: 00: 35
CONTI D: C17332 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17332- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 199.0 DAYS TIME ALLON 1/15/2010 FI XED COVPLETI ON DAT!
SI GNAL UPGRADE ON SH 40 AT IN PERCENT TIME:  108. 74 ORI G TIME ALLON 9/30/2009 FI XED COVPLETI ON DAT!
PRQJIECT NO SHER100- 167
SI GNAL UPGRADE AT US 40 & TOWER RD
NAVE OF ROAD: 040C
PRQIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTCR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 01/ 31/ 2010 DATE TI ME STARTED 07/ 17/2009
5920 LAMAR STREET DATE LET 06/ 25/ 2009 DATE WORK BEGAN
DATE AWARDED 06/ 29/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 16/ 2009 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 07/ 17/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 242,102. 40 PARTI Cl PATI NG $ 197, 855. 96 $ 5,156. 88
AWARD PROJECT AM: $ 200, 530. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 81. 72% TOTAL EARNI NGS 197, 855. 96 5,156. 88
FUNDS AVAI LABLE: $ 44,246. 44 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 197, 855. 96 5, 156. 88
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,007.95 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 194, 848. 01 5, 156. 88
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 194, 848. 01 5, 156. 88
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 5, 156. 88

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17332-BID ESTI MATE RUN 03/ 01/ 2010
PRQIECT: SHER100- 167 ESTI MATE NO 0004 09: 00: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00828 REMOVAL COF TRAFFI C SI GNAL EQUI PMENT 1. 000 1. 000
LS 0. 000 0. 00
900. 00000 1. 000 900. 00
0010 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
136. 00000 1. 000 136. 00
0015 503-00048 *DRI LLED CAI SSON (48 | NCH) 63. 000 63. 000
LF 0. 000 0. 00
205. 00000 63. 000 12, 915. 00
0020 503-00054 *DRI LLED CAI SSON (54 | NCH) 21. 000 21. 000
LF 0. 000 0. 00
245. 00000 21. 000 5, 145. 00
0025 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 480. 000 480. 000
LF 0. 000 0. 00
13. 50000 480. 000 6, 480. 00
0030 613-00301 *3 INCH ELECTRI CAL CONDUI T ( JACKED) 900. 000 800. 000
LF 0. 000 0. 00
15. 75000 800. 000 12, 600. 00
0035 613-07034 PULL BOX (24" X36"X18") 6. 000 5. 000
EACH 0. 000 0. 00
745. 00000 5. 000 3,725.00
0040 613-10000 W RI NG 1. 000 1. 000
LS 0. 000 0. 00
3, 100. 00000 1. 000 3, 100. 00
0045 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 4.000 3. 000
EACH 0. 000 0. 00
362. 00000 3. 000 1, 086. 00
0050 614-00011 SI GN PANEL (CLASS 1) 71. 000 71. 000
SF 0. 000 0. 00
22.00000 71. 000 1, 562. 00
0055 614-70116 PEDESTRI AN SI GNAL FACE (16- 16) 8. 000 8. 000
EACH 0. 000 0.00

381. 00000 8. 000 3,048. 00



CONTI D C17332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17332-BI D ESTI MATE RUN 03/ 01/ 2010
PRQJECT: SHER100- 167 ESTI MATE NO 0004 09: 00: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 20. 000 20. 000
EACH 0. 000 0. 00
600. 00000 20. 000 12, 000. 00
0065 614-72860 PEDESTRI AN PUSH BUTTON 8. 000 8. 000
EACH 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0070 614-72866 FI RE PREEMPTION UNI T AND TI MER 1. 000 1. 000
EACH 0. 000 0. 00
6, 130. 00000 1. 000 6, 130. 00
0075 614-81155 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-55 FOOT MAST ARM 2.000 2.000
EACH 0. 000 0. 00
12, 640. 00000 2.000 25, 280. 00
0080 614-81165 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-65 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
18, 780. 00000 1. 000 18, 780. 00
0085 614-81175 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-75 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0.00
21, 390. 00000 1. 000 21, 390. 00
0090 614-86246 CONTRCLLER ( TYPE 170E- HC11) 1. 000 1. 000
EACH 0. 000 0.00
16, 530. 00000 1. 000 16, 530. 00
0095 614-86800 UNI NTERRUPTED PONER SUPPLY 1. 000 1. 000
EACH 0. 000 0. 00
6, 002. 00000 1. 000 6, 002. 00
0100 625-00001 * CONSTRUCTI ON' SURVEYI NG ( HOURLY) 16. 000 0. 000
HOUR 0. 000 0. 00
144. 00000 0. 000 0. 00
0105 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0110 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 531. 000 531. 000
LIN
5 SF 0. 000 0. 00
10. 90000 531. 000 5,787.90



CONTI D: C17332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17332-BID ESTI MATE RUN 03/ 01/ 2010
PRQJECT: SHER100- 167 ESTI MATE NO 0004 09: 00: 35

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 630-00000  *FLAGG NG 173. 500 173. 500
HOUR 0. 000 0.00
32. 00000 173. 500 5, 552. 00
0120 630-00007  *TRAFFI C CONTRCL | NSPECTI ON 8. 000 2.000
DAY 0. 000 0. 00
90. 00000 2.000 180. 00
0125 630-00012  *TRAFFI C CONTROL MANAGEMENT 30. 000 27.000
DAY 3. 000 1, 530. 00
510. 00000 30. 000 15, 300. 00
0130 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE A) 4. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0135 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 32. 000 18. 045
EACH 1. 760 105. 60
60. 00000 19. 805 1, 188. 30
0140 630-80359  *PORTABLE MESSAGE S| GN PANEL 45. 000 0. 000
DAY 0. 000 0.00
90. 00000 0. 000 0.00
0145 630-80380  *TRAFFI C CONE 177. 500 135. 225
EACH 13. 298 146. 28
11. 00000 148. 523 1,633.75
0150 630-85041  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 8. 000 0. 000
DAY 0. 000 0. 00
600. 00000 0. 000 0.00
0155 700-70010  F/A M NOR CONTRACT REVI S| ONS 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0160 700-70016  F/ A FUEL COST ADJUSTMENT 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0165 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17332 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17332-BI D ESTI MATE RUN 03/ 01/ 2010
PRQJECT: SHER100- 167 ESTI MATE NO 0004 09: 00: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0170 700- 70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A ERCSI ON CONTROL 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 210-01130 *RESET GUARDRAI L TYPE 3 75. 000 0. 000
LF 75. 000 3,375.00
45. 00000 75. 000 3,375.00
0185 614- 84000 TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0. 000 0. 00
1, 375. 00000 2.000 2, 750. 00
CAT 0200 CURRENT AMI $ 242,102.40 % 5,156.88 % 197, 855. 95
PRQIECT TOTAL CURRENT AMI $ 242,102.40 % 5,156.88 % 197, 855. 95



